

Figure 180.5

MISSOURI HIGHWAY AND TRANSPORTATION COMMISSION
CHANGE ORDER

Form C-238 (Rev. 4-90)
Version 4.6
SHEET NO. 1 of 2

CHANGE ORDER NO. 1 Utility
COUNTY Jefferson
ROUTE I-55
PROJECT I-55-2(72)
JOB NO. J610625 9A

TO: Mississippi River Transmission Corporation


YOU ARE HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES FROM THE CONTRACT

- DESCRIPTION AND REASON FOR CHANGE: (SEE ATTACHED SHEET)
- ESTIMATE OF COST OF WORK AFFECTED BY THIS CHANGE ORDER.

(A) EST LINE NO.	(B) CONTRACT ITEM NO.	(C) ITEM DESCRIPTION	(D) UNITS PREVIOUSLY PROVIDED FOR	(E) UNITS TO BE CONSTRUCTED	(F) UNITS OVERRUN, UNDERRUN, CONTINGENT	(G) CONTRACT OR AGREED UNIT PRICE	(H) AMOUNT OF OVERRUN OR PLUS CONTINGENT	(I) AMOUNT OF UNDERRUN OR MINUS CONTINGENT
		Total Cost to Commission	0.00	1.00	1.00	8,193.02	8,193.02	
		Original agreement was executed on May 24, 2001. The final bill dated December 27, 2001 was the actual cost of \$488505.21 with the Commission obligation being 100%. This Change Order provides for a \$8193.02 Lump Sum payment for additional work performed.						
		Obligation of Commission	100%					
TOTALS							8,193.02	0.00

- SETTLEMENT FOR COST OF THE ABOVE CHANGE TO BE MADE AT CONTRACT UNIT PRICES, EXCEPT AS NOTED: (SEE ATTACHED SHEET FOR ANY EXCEPTIONS)

1. CONTRACT AMOUNT	488505.21	THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO Mississippi River Transmission Corporation BY: <i>Frank J. Antoinette</i> DATE 3-21-02
2. OVERRUN THIS ORDER (H-1)	8,193.02	
3. OVERRUN PREVIOUS	0.00	
4. TOTAL OVERRUN TO DATE (2+3)	8,193.02	
5. TOTAL (1+4)	496,698.23	
APPROVED - RESIDENT ENGINEER <i>Michael Castro</i> DATE 3/13/02		



CHANGE ORDER REASONS

Sheet 2 of 2 ✓

Change Order No. 1 Utility ✓
County: Jefferson ✓
Route: I-55 ✓
Project: I-55-2(72) ✓
Job No.: J6I0625 9A ✓

This change order item is being added because of reasons as stated in the attached letter from the District Utility Engineer, Ron Leible. This item includes a lump sum payment of \$8193.02. ✓

**MEMORANDUM**

Missouri Department of Transportation
DESIGN-DISTRICT 6
CHESTERFIELD

TO: Mike Castro-co6
Resident Engineer

CC: Matt Budd-co6 Ken Fryer-co

FROM: Ron Leible *RL*
District Utilities Engineer

DATE: March 8, 2002

SUBJECT: Route I-55, Jefferson County
Imperial Main Street
Job No. J6I0625
Mississippi River Transmission Corp/Reliant Cost Estimate-Utility Change Order

Mississippi River Transmission Corporation already finished their work on the 22 inch gas main relocation on Job No. J6I0625. MoDOT already has processed the final payment (100% commission obligation-actual cost agreement).

A vent pipe on the same main in the project limits needs to be relocated. This work was not included in the scope of work on the previous adjustment.

I am requesting you prepare a lump sum (\$8,193.02) utility change order for this work. Please send Rick Hardester the utility change order for execution.

Mr. Rick Hardester
Reliant Energy (MRT)
4500 W. 61st
Little Rock, AR 72209

After the change order is approved, please call Rick Hardester to begin the adjustment.

Attached is a copy of a cost estimate to move the vent pipe outside the paving limits of the new pavement (\$8,193.02).

If you have any questions about this request, please contact me at 314-340-4374.

rl/att