

10

Thurs 6-3-04

Rain

J. Will

Fri. 6-4-04 clear & Warm

1 Foreman, 5 men - 2 trucks

5 hours on clean up. Remove and
 scrap 10,000 ft. #6 A Copper wire
 Sta. 1862+50 to Sta. 1913+25. Remove
 and scrap poles Nos. 3 sheet 3(35'), #4
 sheet 3(35'), #8 sheet 3(30'), #10 sheet
 3(30'), #1 sheet 4(30'), #5 sheet 4(30')
 #7 sheet 4(30').

J. Will

Mon. 6-7-04 cloudy & Rain

Rain in the morning.

6 men, 2 trucks at 3 hours

Pulling poles in P.M.

J. Will

11

Tues. 6-8-04 Cloudy & Warm

No one from contractors
 forces on job. Ground still
 muddy, No work

J. Will

Wed. 6-9-04 Rain

Muddy - No work

J. Will

Thurs. 6-10-04 Rain

No work because of
 continuing rain.

J. Will