

## 2022 BID OPENING DATES AND FINAL PS&E DUE DATES

Revised 10/28/2021

LETTING DATE	*** PROJECTS OF DIVISION INTEREST DUE TO CENTRAL OFFICE DESIGN  (Usually Mondays)	*FINAL PS&E DUE TO CENTRAL OFFICE DESIGN  (Usually Mondays)	DUE TO FHWA FOR FEDERAL FUNDING APPROVAL  (Usually Thursdays)	PROJECTS ADVERTISED & NOTICE PUBLISHED  (Usually Thursdays)	COMMISSION MEETING DATES  (Usually Wednesdays)	** NOTICE TO PROCEED DATES Under \$2 Million  30 days	** NOTICE TO PROCEED DATES Over \$2 Million  60 days
December 17, 2021	NA				January 5, 2022	February 7, 2022	March 7, 2022
January 21, 2022	October 4, 2021	November 1, 2021	November 24, 2021	December 9, 2021	February 2, 2022	March 7, 2022	April 4, 2022
February 18, 2022	November 8, 2021	December 6, 2021	December 30, 2021	January 13, 2022	March 2, 2022	April 4, 2022	May 2, 2022
March 18, 2022	December 6, 2021	January 3, 2022	January 27, 2022	February 10, 2022	April 6, 2022	May 10, 2022	June 6, 2022
April 15, 2022	January 3, 2022	January 31, 2022	February 24, 2022	March 10, 2022	May 4, 2022	June 6, 2022	July 5, 2022
May 20, 2022	January 31, 2022	March 7, 2022	March 24, 2022	April 14, 2022	June 2, 2022	July 5, 2022	August 1, 2022
June 17, 2022	March 7, 2022	April 4, 2022	April 28, 2022	May 12, 2022	July 7, 2022	August 8, 2022	September 6, 2022
July 2022	<b>NO JULY LETTING</b>				August 1, 2022		
August 19, 2022	May 10, 2022	June 6, 2022	June 30, 2022	July 14, 2022	September 7, 2022	October 11, 2022	November 7, 2022
September 16, 2022	June 6, 2022	July 5, 2022	July 28, 2022	August 11, 2022	October 5, 2022	November 7, 2022	December 5, 2022
October 21, 2022	July 5, 2022	August 1, 2022	August 25, 2022	September 8, 2022	November 2, 2022	December 5, 2022	January 2, 2023
November 18, 2022	July 11, 2022	August 8, 2022	September 8, 2022	October 13, 2022	December 7, 2022	January 9, 2023	February 6, 2023
December 16, 2022	September 6, 2022	October 3, 2022	October 27, 2022	November 10, 2022	To Be Determined		
January 20, 2023	October 3, 2022	October 31, 2022	November 23, 2022	December 8, 2022	To Be Determined		

\* **When Final PS&E ( Plans, Specifications, and Estimates) are due, all other necessary work is to be completed, including Preconstruction, D-12, R/W clearance, utility clearance, environmental clearance, agreements, and all permits obtained.**

\*\* District should coordinate with CO Design when determining Early Notice to Proceed dates.

\*\*\* Any project Identified on Federal Involvement spreadsheet and has Final PS&E approval checked.

\*\*\*\* **November Final PS&E entire submittal is August 8, 2022 due to FHWA Financial System Shutdown.**