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FY2020 Contract Seal Coat Guidelines 
 

 Plan templates are located in ProjectWise in the design seed files: 
 

SEAL_COAT_01_Title_05_2020 
SEAL_COAT_02_Typical_2020 
SEAL_COAT_03_Quantities_2020 
SEAL_COAT_04_TC_1_2020 
SEAL_COAT_05_TC_2_2020 
SEAL_COAT_06_TC_3_2020 
SEAL_COAT_07_TC_4_2020 
SEAL_COAT_08_TC_5_2020 

 
 

The ADT of the routes should be listed in the left top corner of the Title sheet.  
This information is used by the Project Reviewer to set the liquidated damages 
and is also beneficial to the contractor to be aware of the amount of traffic on 
the route. 

 

 Selection guidance on the aggregate grade of seal coat will be as follows: 
 

The type of bituminous material and grade of liquid asphalt is selected by the 
contractor. Differing aggregate qualities are available and specified according to 
the roadway traffic as shown in the tables below: 

 

Two Way Traffic 

Seal Coat Grade ADT 

C < 750 and any shoulders 

B1 & B2 < 1,700 

A1 < 3,500 

A2 < 8,500 

 

Divided Highways 

Seal Coat Grade ADT 

B1 & B2 < 3,500 

A1 < 14,000 

A2 < 17,000 

 
Grades A1 and B1 are coarse (3/8”) aggregate seals and should be used on 
pavement surfaces with minor distresses.  Grades A2 and B2 are fine (1/4”) 
aggregate seals and should be used on pavement surfaces with little to no 
distresses. Higher grades (grades associated with higher ADT) maybe substituted 
for lower grades.  
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A seal coat placed on a porous surface such as an aggregate base should receive 
a prime coat.  If a prime coat is used, the appropriate pay item must be added to 
the project.   

 

 The JSP template is located in EPG 409 Seal Coat Program. The DBE Program 
Requirements should not be included with Seal Coat Projects.  Additionally, QM 
and Contractor QC JSP’s are not included with Seal Coat Projects.  

 

 Any surface irregularities will be accounted for by adjusting the application rate 
in the field per the direction of the Engineer.  No additional quantities should be 
accounted for in the plans. Major surface irregularities should be corrected by 
maintenance forces at least two weeks prior to placement of the Seal Coat, by 
placing cold or hot mix. 

 

 Proper design of a seal coat consists of determining the proper rate of 
application for the bituminous material and cover aggregate.  Contact the 
District Pavement Specialist for the target emulsion application rate to place on 
typicals, and to determine quantities. 

 
MoDOT Pavement Marking: 

 
The district will need to coordinate with the striping crews to have the stripe 
completed within 14 days after the seal coat is completed.  Pavement marking 
quantities need to be removed from Summary of Quantities Sheet 1 of 1, and 
remove Traffic Control Sheet 5 of 5 from the template plan sheets.  Any route 
that currently has existing edgeline, will need to include quantities for 
Temporary Pavement Markers for the edgeline in addition to the centerline 
marking. If used, intersection marking should be coordinated with District Traffic. 

 
Contractor Pavement Marking: 

  
Contractor striping should be performed after a minimum 7 day cure time after 
placement of the seal coat.  The contractor is required to provide temporary 
pavement marking for both the centerline and any edgelines.  No pay item is 
included for temporary pavement marking when contractor striping is provided.  

 
 
 
 
 
 
 

http://epg.modot.mo.gov/index.php?title=Category:409_Seal_Coat
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 Contract Time:  The contract time will need to be specified in the Contract 
Liquidated Damages JSP.  The general rule is two (2) calendar days for every one 
(1) working day with a minimum of 30 calendar days unless the district has 
justification for a tighter time frame due to impacts to the traveling public.  
Calendar days for each route should be included in the PS&E submittal.   

 
Recommended Completion Date:                                              September 1, 2020 
Recommended Completion Date if let after March 31, 2019:  September 1, 2021 

 
For projects with a 2021 completion date, Seal Coat Completion of Work JSP 
(JSP-15-08) must be included in the JSPs. Additionally; the RE will be responsible 
to advise maintenance staff of the contractor proposed completion date in order 
to address any impacts to maintenance activities performed in effort to prepare 
the route for the contract treatment.  

 

 Bridges:  Bridges should be excepted unless prior written approval is obtained 
from the Bridge Division and submitted with the transmittal package. If included, 
bridge slab drains should be plugged. Existing guardrail at bridge ends and box 
culverts may need to be replaced, review EPG Section 606.1 Guardrail for 
replacement guidance. When replacing guardrail at existing bridge end 
connections that do not conform to the current standards, they should be 
considered for replacement or modification, consult the Bridge Division Liaison 
Engineer. 

 

 Pay Items: - Add additional bid items as needed.  
 
 

CONTRACTOR STRIPING  

Item No. Description 

4091048 Emulsified Asphalt, Seal Coat 

40940XX Seal Coat Aggregate, Grade A1, A2, B1, B2, or C 

6161005 Construction Signs 

6161009 Flag Assemblies 

6181000 Mobilization 

6206000C 
4 In White Standard Waterborne Pavement Marking 
Paint 

6206001C 
4 In. Yellow Standard Waterborne Pavement 
Marking Paint 

 
 
 
 


